

<b>WINGS CRS - PROPOSED LAUNCH SCHEDULE. (PHASE 1C)</b>	
<b>Week</b>	<b>Task</b>
Prep Week 1	Hong Kong banking and instructions.
Prep Week 2	Return to Texas, Issue Contracts.
Prep Week 2	Issue lease and purchase contracts on properties.
Prep Week 2	Insperity begins setting up for Onboarding. (2 week process)
Prep Week 2	Issue IT services contract.
Prep Week 2	Odoos begins development of WingsNet software.
Prep Week 2	Issue furnishings contract.
Prep Week 3	Receive keys to GOC Central campus.
Prep Week 3	Issue Offer Letters.
Prep Week 3	Insperity finishes setting up for Onboarding.
Prep Week 4	Start remodeling of GOC Central Campus.
Prep Week 4	Offer Letters returned by Friday.
Prep Week 5	Insperity begins Onboarding process.
Prep Week 5	Visit Ghana to receive title deed.
Prep Week 5	Personal Desking Systems arrive.
Prep Week 6	Internet installed at GOC Central Campus.
Prep Week 6	Insperity Background checks completed.
Prep Week 6	Insperity Sign-On bonus issued.
Prep Week 7	Week 1 employees issue vacate previous employment notice.
Prep Week 7	Close on GOC Properties
Prep Week 7	Home Deliveries of Personal Desking Systems
Prep Week 8	Week 2 employees issue vacate previous employment notice.
Prep Week 8	Home Deliveries of Personal Desking Systems
Prep Week 9	Week 3 employees issue vacate previous employment notice
Prep Week 9	Home Deliveries of Personal Desking Systems completed
Prep Week 9	Odoos delivers WingsNet software
Launch Week 1	Team Build Week
Launch Week 2	Orientation & Teams write SOPs
Launch Week 3	Teams write Policies
Launch Week 4	Teams determine roles required to complete GOC staffing in Phase 2
Launch Week 5	Teams write job descriptions for Phase 2 GOC staffing
Launch Week 6-10	Teams modify GOC team budgets & begin recruiting
Launch Week 11	Phase 2 Onboarding commences
Launch Week 12	MDS and EDS furniture systems are delivered and set up.
Launch Week 12	Phase 2 GOC Onboarding completed